City of Alexandria, VA T&ES Public Works Services
Concrete Status Update and 2 Week Schedule

Week Of: 11/23/2020-11/27/2020

Street Section Activity Work Hours Inspector Work Order Date of Notification No Parking

Monday Duke Street from Patrick to Strand Concrete 7am-5pm Dale Norman N/A 11/6/2020 11/20/2020

Tuesday Duke Street from Patrick to Strand Concrete 7am-5pm Dale Norman N/A 11/6/2020 11/20/2020

Wednesday Duke Street from Patrick to Strand Concrete 7am-5pm Dale Norman N/A 11/6/2020 11/20/2020
Thursday Thanksgiving Holiday City Holiday 7am-5pm Dale Norman N/A
Friday Thanksgiving Holiday City Holiday 7am-5pm Dale Norman N/A

2 Week Lookahead

11/30/2020-12/4/2020 1015 Duke Street; Concrete Sump Tie in
622 Braddock Road; Construct Manhole




